ANCHORAGE AIRPORT UPDATE
March, 2013

Part 150 Noise Study:

a. Study Input Committee (SIC) Meeting was held Tuesday February 12, 1:30 to 3:30pm, at the Airport
Airfield Maintenance Facility training room to discuss the finalized noise contours
incorporating engine run-ups, and single event contours for both Lake Hood and Ted Stevens.

b. Next step is to begin identifying potential mitigation measures to consider for reducing impact
of aircraft noise on the community.

c. Next Public Meeting and SIC date to be determined, but will Likely be sometime in May or June.

d. Web site is: ancl50study.com for information and to send comments, questions and request to
receive notifications/updates.

Master Plan:

a. Consultant is finalizing the inventory of existing conditions at the airport and starting the
facility requirements phase.

b. Public Open House #3 was Weds, Feb 20, 2013, at the Coast Intl Inn, 5pm to 7pm. Approximately
55 people in attendance.

c. Next meetings (dates are tentative until notices are sent out):

1. Technical Advisory Committee Meeting #2, Weds, March 6, 2013, at the Airport Badge Office 1in
the North Terminal, 1:30pm to 3:30pm

2. Working Group Meeting #3, Thurs, March 7, 2013, CIRI building, 2525 C Street, 1lam to 1 pm

3. Public Open House #4, Thurs, March 21, 2013, at the Coast Intl Inn, 5:30pm to 7:36pm.

d. Website is www.ancmasterplan.com for information and to send comments, questions and request to
receive notifications/updates.

The only significant construction projects on-going at the airport are:

a. Lake Hood Strip RPZ Property Acquisition (Wendy’s Way 6 Duplexes)

1. ALl trees marked for removal at the front of the lLots have been removed. Brush needing
removal at the back of some of the lLots has been removed.

2. Structures have been placed on framework in preparation for removal.

3. Structures scheduled to be moved beginning March 4", over several days during early morning
hours, 3am to 5am. Route will be South on Lake Hood Drive, south on Helio Place, south on
Aircraft Drive, West on TW V and then across the airfield to a temporary location on the
airport west of TW Z in South Airpark. Contractor will have 3 months to move the structures
off airport property to a permanent home.

4. Site restoration work will begin in May and be finished by the contract end date of July 31st
2013.

Concessions opening soon:

a. Grizzly Pizza at the entrance to A-Concourse. Non-secure side of passenger screening. To open
first quarter 2013.

Kulis:

a. Demolition complete

b. Clean up of some contamination at the old POL facility through next summer.

c. NAS operating out of the old cafeteria to support passengers on Shell flights to North Slope.
An extension of that operation through December 2013 has been approved.

Annual Airport Construction Projects Open House: Based on discussions with the CC’s last month,

there will be no open house this year. We will present information on the Airport’s Summer

Construction Projects at the April community council meetings. We will also post the information

on the Airport’s web site and notice it on GovDelivery.

Next Anchorage Airport Communications Committee meeting will be Thursday April 25th at 12:00pm at

the Federation of Community Councils offices on Fireweed Lane. Ideas for the Master Plan

Communications Plan will be the primary topic of discussion.

2013 Alaska Aviation Careers and Airport Job Fair 10AM-3PM on Saturday, March 23, 2013 in the North

Terminal

Sign up for GovDelivery at www.anchorageairport.com to receive emails on all sorts of DOT related

things.




